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MEMORANDUM
To: CMAQ Project Selection Committee
From: CMAP Staff
Date: April 4, 2013
Re: CMAQ Transit Project Expenditure Updates — 4t Calendar Quarter of 2012

Staff conducted the 4" quarter of 2012 Transit Expenditure Update (Oct-Dec). This effort is intended
to track transit project expenditures after each project has been obligated. Of the 57 transit projects
reported on this quarter, 13 are complete, but not closed out. Twenty projects have not expended
any CMAQ funds yet. The table below summarizes the agencies’ responses and provides federal
dollars expended, unexpended balances, and the percent of obligated CMAQ funds expended on

each agency’s projects (excluding completed projects) to show the degree to which active projects
are yet to be undertaken.

Summary of CMAQ Transit Project Expenditures Updates — 4" Quarter 2012

# of # c_;f Combined Federal Remaining
# of Active Balance on "
completed . % expended Dollars . # "stalled-
# of . new Projects incomplete "
Agency . projects " on expended on . unclear
Projects close | w/zero | . . Projects .
(but not " . | incomplete incomplete projects
closed) outs expendi roiects roiects (Federal
-tures proj proj Dollars)
RTA 8 1 0 2 9.3% 4,402,522 42,896,062 0
CTA 13 1 0 6 10.1% 2,425,373 21,583,468 0
Metra 14 4 0 8 30.3% 4,411,703 10,134,547 0
Pace 11 3 0 4 77.0% 50,509,356 15,080,930 0
CDOT 11 4 1 0 3.5% 3,977,895 109,766,105 1
Totals 57 13 1 20 - 65,726,849 199,461,112 1

Down from two in the last reporting period, only one project remains stalled: CDOT’s Carroll

Avenue Busway (TIP ID 01-04-0004) for $1.6 million, for which the city is planning to submit a

request to the CMAQ Committee to re-scope the project (remaining funds = approx. $1.588 million).
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